No.	Category of activity	Activities Times			N	1ay			Ju	ine				July				Au	igust		T		September		
				Week 1	Week 2		Week 4	Week 1	Week 2		Week 4	Week 1	Week 2	Week 3	Week 4	Week 5	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3		Week 5
	Production of MEITI Report (Main	Commodity trading (reconciliation if relevant)																							
		Interviews with the stakeholders																							
1		Delivery of the draft report																							
-	Report)	Delivery of the final report																							
		6th Summary data (ToR for Stastistician)																							
		6th and 7th Report IA Procurement and Budget																							
2	2 Launching of the MEITI Report	4th MEITI Report Launch (TBC)																							
2		5th MEITI Report Launch (TBC)																							
	Launching of the MEITI (Forestry) Report	Report Launch																							
3		Press release																							
		Print																						Week 4	
4	Report Analysis Workshop(Forestry)	Bi literal (TBC)																							
4		Report review workshop																							
5	Publication of reference materials, communication materials	4th Report and EITI Standard Distribution																							
5		5th Report Translation and Publication			Translation	I	MSG	Approve	Design a	nd Proofing	Pri	nting													
6	Monitoring & Evaluation	APR																							
	Orientation on Validation, Validation meetings and other related expense	Meeting for In'l Secretariat mission (TBC)																							
9	Corrective Actions Response Workshop	Validation group meeting																							
10	Orientation on Post Validation																								
11	SNU Formation																	Kayin		Mon		Kayah			
		BO taskforce meeting																							
		Second Phase BO Disclosure Web Developer																							
8 Orie mee 9 Corr 10 Orie		BO Training																							
	Implementation of activities listed in the Beneficial Ownership (BO) Roadmap.	Drafting ToR, RFP and doing research on potential Web Developers																							
		Conducting Information Session for Interested Web Developers																							
12		Piling up and evaluating received proposals from Web Developers																							
		Presenting 2nd Data Collection Process in 9th BO Taskforce Meeting																							
		Receiving draft design of the web site																							
		Working with Web Developer to ensure the design reflects on and covers EITI's requirements																							

N		A - M. Mara									L.L.			Sector										
No.	Category of activity	Activities	Times May					Ju	une				July		August					September				
			Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 5	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 5
12		Presenting web site design, roll-out plan and draft template in 10th BO Taskforce Meeting																						
		Conducting template and web site administrating training for administrators and editors																						
		Dealing with web developers for major and minor changes before roll-out																						
		Conducting 3 template trainings for stakeholders (companies and departments) in Yangon, Mandalay and Naypyidaw																						
		Preparing for the roll-out of the 2nd Data Collection (Re-evaluating company list, Contract lists, etc.)																						
		Rolling out the web site and commencing the data collection period																						
		Conducting walk-in sessions in Yangon and Mandalay																						
		Preparing a brief analysis on collected																						
		11th BO Taskforce Meeting																						
		Proceeding Data collection and setting up timeframe for analytical measures																						
		Piling up and cleansing collected data																						
		OFD online training																						
		EITI new standard awareness for SNU																						
13	Training and Capacity development	EITI new standard awareness for Gov																						
		EITI new standard awareness for Private Sector																						
		EITI new standard awareness for CSO																						
14	Contract Transparency																							
15	Systematic Disclosure Fesibility Study Consultant					ToR																		
16	Organization Structure Development Consuntalt					Selection																		
17	MSG Meeting																							
18	Sub-Committee																							

